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Early Site Permits (ESP)

Summary: Three ESPs issued, one utility ESP application is currently under NRC review:

¢ Exelon - Clinton site, IL — issued on March 15, 2007.

¢ Entergy — Grand Gulf site, MS — issued on April 5, 2007.

e Dominion Energy — North Anna site, VA — issued on November 27, 2007.

e Southern — Vogtle site, GA — Under NRC review; final EIS decision expected July 2008; Commission
decision expected 20009.

¢ Duke notified NRC of future planned ESP applications (as many as 2) — Possibly Oconee County, SC, and
Davie County, NC, no dates identified.

o Unspecified power company announced plans to submit an ESP application in fiscal year 2010.

Combined Construction and Operating License (COL)

Summary: Of six COL applications submitted, four have been docketed for NRC review. 19 power
companies, of which one is unidentified, intend to submit 22 license applications for 33 units, one of which is
partially docketed.

Combined Construction and Operating License Applications (COLA) Submitted:

e STP Nuclear Operating Co. — South Texas Project (STP), TX (2 units, ABWR) — Submitted September 2007
and docketed for NRC review November 29, 2007.

e TVA (NusStart) — Bellefonte site, AL (2 units, AP1000) — Submitted October 2007 and docketed for NRC
review January 18, 2008

e Dominion Energy — North Anna site, VA (1 unit, ESBWR) — Submitted November 2007 and docketed for
NRC review January 25, 2008

e Duke Energy — William States Lee 111 site, SC (2 units, AP1000) — Submitted December 13, 2007 and
docketed for NRC review February 25, 2008

e Progress Energy — Shearon Harris site, NC (2 units, AP1000) — Submitted February 19, 2008

e Entergy (NuStart) — Grand Gulf site, MS (1 unit, ESBWR) — submitted February 27, 2008

Combined Construction and Operating License Applications (COLA) Planned:

« Alternate Energy Holding — Bruneau region, ID (1 unit EPR) — submit COLA 4™ Qtr. 2008
 Amarillo Power — Amarillo vicinity (undeclared), TX (2 units, EPR) — submit COLA 4™ Qtr. 2008
AmerenUE (UniStar) — Callaway site, MO (1 unit EPR) — submit COLA in 3" Qtr. 2008

DTE Energy — Fermi site, MI (1 unit, technology unspecified) — submit COLA in October 2008
Entergy — River Bend site, LA (1 unit, ESBWR) — submit COLA in October 2008

Exelon Generation —Victoria County, TX (2 unit, ESBWR) — submit COLA in November 2008
Florida Power and Light — Turkey Point site, FL (2 units, AP1000) — COLA in 2009

Luminant (formerly TXU) — Comanche Peak site, TX (2 units, US APWR) — COLA in September 2008
PPL (UniStar) — Susquehanna site, PA, (1 unit, EPR) submit COLA in late 2008

Progress Energy — Levy County, FL (2 units, AP1000) — submit COLA July 2008

SCE&G - V.C. Summer site, SC (2 units, AP1000) — submit COLA in March 2008

e Southern Nuclear — Vogtle site, GA (2 units, AP1000) — submit COLA in March 2008

e Transition Power — Blue Castle, UT (1 unit, unspecified design) — submit COLA in 2010

e UniStar — Calvert Cliffs, MD (1 unit, US-EPR R-COL) - partial COLA submitted July 2007 and
environmental portion docketed for NRC review January 25, 2008; remainder expected in March 2008
UniStar — Nine Mile Point site, NY (1 unit, EPR) — submit COLA in 4" Qtr. 2008

Unidentified Utility — (1 unit, unspecified design) — submit COLA in 2010

Licenses to Build Issued By NRC — No license applications have been issued by NRC.

Reactor Design Certification (DC)

Summary: Two designs certified; three new designs and one amendment are under NRC review.

e GE ABWR - Certified in 1997 (10CFR52 App A).
¢ Westinghouse AP1000 — Certified 2005 (10CFR52 App D). A modification to the certified design was
docketed January 18, 2008 and is currently under NRC review.
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e GE ESBWR - Under NRC certification review, application docketed December 2005.
e AREVA US-EPR - Submitted December 12, 2007 and docketed February 25, 2008.
¢ Mitsubishi Heavy Industries US-APWR — Submitted January 2, 2008 and docketed February 29, 2008.

New Nuclear Plant Orders

Summary: No plant construction contracts initiated; six power companies have ordered large component
forgings with three reactor vendors for potential nuclear plants.

Long-Lead Equipment Orders: Large forging orders initiated by AREVA, GE-Hitachi, & Toshiba; but no

other long-lead equipment have been ordered to date.

o Dominion, Entergy, and Exelon have contracted with GE-Hitachi for long-lead component forgings.

e AmerenUE and UniStar have contracted with AREVA for long-lead component forgings.

¢ NRG Energy signed an agreement with Toshiba for long-lead component forgings.

o Japan Steel Works currently only ultra-large forging vender worldwide — capacity limited; AREVA, Lehigh
Heavy Forge, BWXT and the Russian Uralmash-1zhora Group (OMZ) are reportedly developing forging
capabilities.

Plant Construction Contracts: No plant contracts have been executed with reactor vendors. Currently,
reactor vendors have yet to complete final plant engineering designs (excluding site-specific engineering). As
a result, utilities await their completion as it would provide more certainty regarding plant cost.

New Nuclear Plant Construction, Operation & Deferral

Summary: TVA board voted to proceed with the completion of Watts Bar unit 2 in Tennessee at a total cost
of $2.5 billion with an estimated completion date in 2013.

New Nuclear Plants under Construction: Watts Bar unit 2 near Spring City, Tennessee.
New Nuclear Plant Begin Operation: None.
Deferred: None.

Federal Financial Incentives

Summary: EPAct 2005 incentives are at various stages of development: two rules issued and one notice
published.

Standby Support: Rule issued, no industry requests to date, no contracts issued.

Final Rulemaking Issued — August 2006.

Published Standard Conditional Agreement — September 2007.

DOE released on-line instructions for requesting Conditional Agreement- December 2007
Expect first request from industry for Conditional Agreements — FY 2008.

Expect first approval by DOE for standby support contracts — Late 2010.

Production Tax Credits: Notice issued.
e Published Internal Revenue Bulletin 2006-18 on May 2006.
e Final Rule on Tax Credit and Guidelines on “Certification Process” — FY 2008.

Energy Facility Loan Guarantee: Final rulemaking issued. Congress provided DOE with authority to issue

guarantees for up to $4 billion in loans (FY07);

e Guidelines issued August 2006 and DOE’s small scale loan guarantee solicitation with $2 billion ceiling
(excludes nuclear power participation) closed — December 2006.

¢ Final Rulemaking Issued — October 23, 2007 and amended January 18, 2008 to correct language.

o No solicitation issued for nuclear power loan guarantee at this time; however, the Department is planning
for an early to mid-2008 solicitation targeting nuclear power projects.

e $18.5 billion in loan guarantees for new nuclear plants approved in FY08 budget December 2007

o First nuclear plant loan guarantee to be issued expected — January 2009.



